PROJECT NUMBER - 160-145 INTERSTATE 84 PAVEMENT PRESERVATION

CONSTRUCTION CALENDAR DAY CHART
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Material Procurement/ } Material Procurement/  Subcontractor
EASTBOUND & Subcontractor Coordination Coordination
WESTBOUND Mobilization - Mobilization
Review and Comment on } Review and Comment on Contractor
Contractor Submittals
Establish Temporary Traffic 7 Establish Temporary Traffic Configuration
Configuration and Signing and Signing
Removal of HMA (Bridge) 14 Removal of HVA (Bridge)
Fine Milling of HMA 21 Fine Milling of HMA
2 Install Tack Coat 21 Install Tack Coat
=)
8 Install PMA S0.5 Lift 28 Install PMA S0.5 Lift
=
% Micro Mill of HMA 21 Micro Mill of HMA
Joint and Crack Sealing 14 Joint and Crack Sealing
Ultra Thin Hma Pavement 28 Ultra Thin Hma Pavement
Thin Friction Wearing Course 7 Thin Friction Wearing Course
Install Asphaltic Bridge Joint 14 Install Asphaltic Bridge Joint
Establish Temporary Traffic 7 Establish Temporary Traffic Configuration
Configuration and Signing and Signing
Removal of HMA (Bridge) 14 Removal of HMA (Bridge)
Fine Milling of HMA 21 Fine Milling of HMA
g Install Tack Coat 21 Install Tack Coat
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4] Install PMA S0.5 Lift 21 Install PMA S0.5 Lift
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= Micro Mill of HMA 14 Micro Mill of HMA
Joint and Crack Sealing 14 Joint and Crack Sealing
Ultra Thin Hma Pavement 21 Ultra Thin Hma Pavement
Install Asphaltic Bridge Joint 14 Install Asphaltic Bridge Joint
Rumble Strip Automated 14 Rumble Strip Automated
Pavement Markings 14 Pavement Markings
EASTBOUND &
WESTBOUND Drop Off Backing 14 Drop Off Backing
Misc & Clean up 21 Misc & Clean up
169 |Total Number of Calendar Days
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